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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

[ | Conceptual Proposal X Final Proposal Date  9/23/09
ContractID 090220-801 Job No. J8P0683C, J8P0897, J8P0898
County  Greene bO / b5 Original Bid Cost  $57,120,059. 63
Contractor  Archer Western Contractdrs, Ltd. By Dennis Knapp

Designed By Archer Western Contractors, Ltd. Phone (417) 877-1938

VECP# O9-99 (to be completed by C.0.) VECP or PDVECP[]

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
Archer Western proposes to use existing pavement for W-S Detour in lieu of removing existing
pavement and placing proposed detour pavement. Costs break down as follows:

1692 SY on Line No. 0210 => 45057.96 ‘

1692 SY on Line No. 0140 => 7614.00

564 CY on Line No. 0030 => 4089.00

Total cost is $56,760.96. Archer Western is requesting 25% of the savings, which is $14,190.24.

2. Estimate of reduction in construction costs. $42,600.72

3. Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
The affected area is temporary detour pavement, therefore it will not pose any future department

costs.

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

9/25/09
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

10/2/09 No Effect

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates)




Archer Western Contractors

" A meMBER OF The Walsh Group
September 25, 2009
Letter #209018-026

Mz, Johnny Teegardin

Resident Engineer

MoDOT - Springfield Project Office
2549 N. Mayfair '

Springfield, MO 65803

Re: Ramp W-S Detour
MoDQT Contract ID: 090220-801
Route 60/65 — Greene County
Jobs J8P0683C, J8P0897, and J8POBI8
Archer Western Job 209018

Dear Mz, Teegardin:

Per the request of MoDOT, Archer Western is submitting a Value Engineering Change Proposal
for the Ramp W-8 Detour. Please see the attached proposal form

If you have any questions, feel free to contact me at (312) 907-1146.

Sincerely,
Dty
Dennis Knapp
Project Engineer

Azrcher Western Contractors, Lid.

ce: File 1.1a
MB, KK .

92¢ West Adams Street, Chicago lllinois 60607
P: 312.563.5400 F:312.563.5467 wwwwalshgroup.com
An Equa! Opportunity Employer




Additional Comments:
N/A

** Portion Below This Line To Be Filled Out by MoDOT **

Comments: —mis e tons Vensawy APProven IN 07/27/@?, THE Contencren 1o NoT
SUBM'T TUe PareRr wusek. UNTIC @325 [09. T~ Recommend Aopravbc OF THIS Ve  Smocs e
EXSTING  BYATS IS CugerNTLy e AND FuNeToNinG cuee .

1926/ 09

fent Engmeer Date

Comments: UZ Lonecon ///v;/ ﬁé ma '\ 2 ﬂé&é%l/l /é/é% P
ﬂ/é‘ 3 o2l ¢ danf -

Recommended /% 7/ 7 /< /4 5?/”7

] Rejection ~ District Engineer Date
Recommended
Comments:

N

Approval

Recommended

Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects

Comments: AP oD 1S flaac cae DzsSren V[ BT 7&"/ 25 SPa7

M Approval l|-1305

[ 1 Rejection - State Construction and Materials Engineer Date

Distribution: ~ Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA
Value Engineering Administrator — MoDOT, P. O. Box 270, Jefferson City, MO 65102




MEMORANDUM
Mo DOT Missouri Department of Transportation

District 8

Springfield Constructi

TO: Jim McDiarmid
District Construction and Materials Engineer

CC:

FROM: Johnny Teegardin
Resident Engineger

DATE: - QOctober 26, 20&

SUBJECT: VE Proposal (#1) — Use of Existing Temporary Detour
Job No.: J8P0683C '
Route: 60/65
County: Greene

Please find enclosed for your review, comments, and recommendation/rejection and forward to
Construction Division this VE proposal. On July 27, 2009, the contractor proposed to leave the
existing detour for EB Rte 60 to SB Rte 65 Ramp found during excavation and use in place in
lieu of constructing a new detour as shown in the plans. The existing detour remained in place
from a previous project that realigned this ramp. This detour is on the same alignment and in
good condition; therefore, | verbally accepted this VE on July 27, 2009 in order to aliow the
contractor to diligently pursue the work in this area. The contractor submitted the required
paperwork on September 25, 2009. | recommend approval of this VE due to the fact that the
existing detour is currently in use and functioning well.

This VE proposal results in an overall cost savings of $42,600.72 that shall be split 75/25
between MoDOT and the contractor in accordance with Section 104.6 of the Standard

Specifications and the practical design guidelines. These cost savings were taken directly from
the quantity sheets.

Copy: File

Our mission is to provide a world-class transportation experience that delights our customers and promotes a prosperous Missouri.




Contract ID:[090220-801 .. . . | .
Status:IActive N f
District:|9_8_mmmﬁ} OrgCode:|8CE Y ,
Progress Sched: I e " Variance Pct: I___~ ,921
Desc:IJBPOGSSC, J8‘P0_89_7“, 48P0898 - ROUTES 60/65 - GREENE COUNTY . }

Bid Days: Bid Amt:

Time Charges:IQQM_Ff_LE.'I"‘I‘ON DATE

i
E
|
|

Contract Type: IConstruction Project Above $500,000
Work Type:INEW CONSTRUCTION

Local Oversight

Proposal Fund Type: IA
Suppl Spec Bk Yr:L 1998 Atip:|

Spec Yr:|4>‘_1996§ Unit System: |English




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Use in place existing pavement for temporary bypass in lieu of new construction.

SCANNING OF DOCUMLENT«:-,«»-;

If the proposal is large, please mark or make note, which pages need to be scanned into the database If-
there are special instructions, make note of them here.

Scan entire document




